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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RA).



In an effort to coordinate planning information between the restoration manager, the 99th Regional Support Command (RSC), 
the US Army Environmental Command (USAEC), the Installation Management Command-Army Reserve Directorate (IMCOM-
ARD), the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used to track 
requirements, schedules, and tentative budgets for all Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

CAP

CMI

CT

CTDEEP

DD

ECP

ER,A

FRA

FY

IAP

ID

IMCOM-ARD

IMP(C)

IMP(O)

INV

IRA

IRP

ISC

LTM

MW

N/A

NFA

NPL

PA

POL

RA

RA(C)

RAB

RC

RCRA

RI

RIP

ROD

RSC

SI

SVOC

TAPP

TRC

USAEC

USARC

UST

VOC

Army Environmental Database - Restoration

Corrective Action Plan

Corrective Measures Implementation

Connecticut

Connecticut Department of Energy and Environmental Protection

Decision Document

Environmental Condition of Property

Environmental Restoration Army

Final Remedial Action

Fiscal Year

Installation Action Plan

Identification

Installation Management Command - Army Reserve Directorate

Implementation (Construction)

Implementation (Operation)

Investigation

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Long-Term Management

Monitoring Well

Not Applicable

No Further Action

National Priorities List

Preliminary Assessment

Petroleum, Oil, Lubricants

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Investigation

Remedy-in-Place

Record of Decision

Regional Support Command

Site Inspection

Semi-volatile Organic Compounds

Technical Assistance for Public Participation

Technical Review Committee

US Army Environmental Command

US Army Reserve Command

Underground Storage Tank

Volatile Organic Compounds
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Installation Information
Installation Locale

Installation Mission
The current mission of the center is to train stationed US Army Reserve units.  

Lead Organization
US Army Reserve

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
1LT JOHN S TURNER USARC is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)

Groundwater, Soil

This property has two permanent structures, an L-shaped main building and a three-bay vehicle repair garage.

Installation is in the process of determining interest in establishing a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

5
Fairfield

Fairfield
Connecticut (CT)

Affected Media of Concern:

Federal

State

99th RSC

Program Manager for Turner USARC (Fairfield, CT) Remediation Division, Bureau of Water 
Protection and Land Reuse
Connecticut Department of Energy and Environmental Protection (CTDEEP)



Final 1LT JOHN S TURNER USARC Installation Action Plan - 4

5-Year / Periodic Review Summary

No 5-Year / Periodic Reviews have been scheduled
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Award a contract for a corrective action plan (CAP) and remedy for CT004-Site 5.

Future Plan of Action: Complete the CAP (i.e., the decision document (DD)) and, if needed, implement the remedy for 
CT004-Site 5.  

Prior to connection to natural gas, the site was serviced by heating oil. It is believed that either a release associated with the 
heating oil underground storage tank (UST) or the associated piping is the cause of contamination. 
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1LT JOHN S TURNER USARC

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

5/4

Installation Site Types with Future and/or Underway Phases
1 Contaminated Ground Water

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Soil

198902

202106

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

(CT004-Site 05)

202106/202106Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRAUST REMOVAL NW OF 
MAINT. GARAGE

1992
Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS

Site ID
SITE 02

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

During FY16 a contract was awarded for the performance and achievement of a CAP within 24 months. Once the CAP is 
completed an option for achieving remedy-in-place (RIP) or response complete (RC), within 30 months after the CAP may be 
engaged. 


Cleanup Exit Strategy

This installation's contamination is associated with a release from a since-removed heating oil tank.
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1990

1992

1998

2007

2009

2011

2012

Letter from Clean Harbors regarding UST Removal and 
Replacement

Post-Removal Report  UST 1000 Gal Waste Oil

Final Asbestos Survey Report and Operations and 
Maintenance Plan
Tank Closure Report

Environmental Condition of Property 

Subsurface Investigation

Site Characterization Report

Site Investigation Addendum

Clean Harbors

ATEC Environmental 
Consultants

Covino Environmental 
Consultants, Inc
Roy F. Weston, Inc

CH2MHill

AECOM

Stell Environmental 
Enterprise 

Stell Environmental

NOV-1990

JAN-1992

JUN-1998

OCT-1998

JUL-2007

APR-2009

JUL-2011

MAY-2012

 Previous StudiesIRP

Title Author Date
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1LT JOHN S TURNER USARC

Installation Restoration Program

Site Descriptions
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Site ID: CT004-Site 05
Site Name: Product in Groundwater

CLEANUP/EXIT STRATEGY
Groundwater monitoring will ensue until levels reach state groundwater objectives.  Five-year reviews to continue for 30 years 
after state regulatory groundwater cleanup objectives are achieved.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............

200608........
201002........
201401........
201806........

200711
201312
201803
202106

RIP Date: N/A

RC Date: 202106

Three historical USTs were removed, and closure reports were completed. An environmental condition of property (ECP) report 
was performed at the installation in April 2007. The results of the ECP triggered a response from CTDEEP in 2011 recommending
further investigation of soils and groundwater at the installation. A site characterization report was submitted in 2011, and a site 
characterization addendum was completed in 2012. The addendum recommended the performance of six consecutive quarterly 
groundwater sampling events. The last sampling event occurred in October 2013.



Groundwater analytical results from October 2013 were similar to the prior sampling results with the exception of increases in 
selected semi-volatile organic compounds (SVOC) in the sample from monitoring well MW-02. Historically, this well has been the
only well where SVOC and volatile organic compounds (VOC) analytes consistently recorded exceedances of regulatory criteria. 
During the October 2013 groundwater sampling event, approximately 0.5 to 1 inch of liquid-phase product was measured in MW-
02. Product was not observed during any of the previous groundwater sampling events.



In FY16, a contract to perform all necessary CTDEEP compliance action to achieve a DD/CAP and, if needed, implement a 
remedy will be awarded to address the impacted groundwater. The development of the combined corrective measures 
implementation (CMI)/CAP is recommended in order to adhere to the regulatory guidelines of CTDEEP and Resource 
Conservation and Recovery Act (RCRA) Subtitle I.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
SITE 01

SITE 02

SITE 03

SITE 04

1,000 AND 5,000 GALLON UST REMOVAL

UST REMOVAL NW OF MAINT. GARAGE

1K GAL UST & SOIL REMOVAL AT GARAGE

PAINT STORAGE

198905

199112

198905

199809

Tank Closure Report.  Underground 
Storage Tank Removal.  Weston.  16 
October 1998.
Technical Report Underground Storage 
Tank Closure.  ATEC Environmental 
Consultants. December 9, 1992.
Letter Regarding Underground Storage 
Tank Removal and Replacement.  Clean 
Harbors. Nov 5, 1990
Site not eligible for ER,A funds.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198902

1989

1992

2008

2014

PA

RA(C)

ISC

INV

(SITE 01 - 1,000 AND 5,000 GALLON UST REMOVAL, SITE 02 - UST REMOVAL NW OF MAINT. GARAGE, 
SITE 03 - 1K GAL UST & SOIL REMOVAL AT GARAGE, SITE 04 - PAINT STORAGE)

(SITE 02 - UST REMOVAL NW OF MAINT. GARAGE)

(CT004-Site 05 - Product in Groundwater)

(CT004-Site 05 - Product in Groundwater)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: N/A

202106Estimated Completion Date of IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 202106

Past Phase Completion Milestones

To Be Determined
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1LT JOHN S TURNER USARC IRP Schedule

CAP

IMP(C)

1

1

0

1

0

1

0

1

0

0

1

0

CT004-Site 05 Product in Groundwater
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

No

Reason Not Established: Installation is in the process of determining interest in establishing a RAB.

Potential TAPP: N/A

Additional Community Involvement Information  

RAB solicitation has not yet occurred but is planned for FY17.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

Administrative Record is located at 

99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Information Repository is located at 
99th RSC HEADQUARTERS

AFRC-SNJ-PW-E

5231 SOUTH SCOTT PLAZA

JOINT BASE MCGUIRE DIX LAKEHURST, NEW JERSEY 08640

IRP POC 609.562.7661

Community Involvement Plan (Date Published): 201603
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